
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:58 PM
Run date

Time

Reviewer: Soheilifard, Saman 18-Mar-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 286 Date: 08-Mar-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 546

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the façade & struts at 119 meters , &
work on splice 3 . Crews started at 7:00 AM.

Augie & Casey had to work on the barge rigging materials to the site . & work with the other crews
on the erection .

Carlos , Anthony , Jacob , Jaime , Jeffery , & Kevin had to work on the struts . Nicolaus flew the 1st
strut for the East side at 7:25 AM. Crews had to set the struts on the East , West , & North side . They had
to set & secure the struts in place . Crews were done at 11:00 AM.

After that , crews had to place the pins on the cross bracing . They started at 11:10 AM. Crews were
done at 12:00 PM.

In the afternoon , crews had to work on the North façade . They had to erect the elevator opening &
side plates . They started at 12:40 PM. Crews were done at 2:00 PM.

Then , crews had to work on the South bottom plate . They had to trim the ends of the plate & paint
them . Crews were done at 2:10 PM.

At 2:15 PM. one section of the grating on the South East side of the platform slipped under jaime .
Jaime & the grating fall to the working platform at 112 meters. Jaime was injured . ABF crews called for
help . The Safety coordinators , ABF crews & managers pulled him out of the site & he was taken to the
hospital by SFFD at 2:30 PM.

All activities were stopped . Crews had to check on the gratings on the working platform at 112 , & 117
meters until the labors came to the site at 3:00 PM. Crews had to wrap up their tools & equipment . They
left at 3:30 PM.

Jose A . Rick , Jose M. , Luis , Jose P. Vector , & Jose H. came to the site at 3:00 PM. Crews had to
remove all the excess materials , & pull them out of the site , work on house keeping to clear the area .
check the gratings , add tie wires on the gratings in addition to the grating clamps , & prepare for the
welders to weld the gratings to the existing beams . Crews were done at 5:10 PM. They left at 5:20 PM.

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on splice 3 for the 2nd day
. Crews had to install the remaining permanent bolts on the South & West tower shafts . They started at
7:15 AM.

In the afternoon , crews had to drive the drift pins out , prepare the hydraulic jacks & hoses to work on
the South tower splice & tower skin plates . Crews had to stop at 2:15 PM. after Jaime incidents .

Obra , Carlos , & Barry had to pull Jaime out of the site until the paramedic unit arrived . All other
crews had to work on the gratings . They were done at 3:20 PM. Crews had to wrap up their tools &
equipment . They left at 3:30 PM.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 286 Date: 08-Mar-2011 Tuesday

Bid Item: 053 T-L04-ASW.05304-0120F4 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

743

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM JAIME BARRAGANIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 0.00 2.00 0.00 2.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 2.00 0.00 2.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 2.00 0.00 2.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 2.00 0.00 2.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 0.00 2.00 0.00 2.00

JNM LUIS DIAZSemi-Skilled Laborer 0.00 2.00 0.00 2.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 0.00 2.00 0.00 2.00

APP JEFFERY STEWARTIronworker 8.00 0.00 0.00 8.00
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